4 – Effect of Agile on Program Office

Module TLO:
Understand new roles that Program Office may need to assume to enable Agile program success, along with the new tasks that may need to be executed by the Program Office.

Subtopics

- 1 – Contracting
- 2 – Systems Engineering
- 3 – Program Management
- 4 – BFM/CE

ELO

- ELO 1 – Identify the differences in contracting for Agile execution vice other development methodologies.
- ELO 2 - Identify the differences in systems engineering for Agile execution vice other development methodologies.
- ELO 3 - Identify the differences in BFM/CE for Agile execution vice other development methodologies.
- ELO 4 - Identify the differences in program management for Agile execution vice other development methodologies.

ELO Mapping to Sub-topics

Subtopic	ELO(s)
Contracting	ELO 1
Systems Engineering	ELO 2
Program Management	ELO 3
BFM/CE	ELO 4

Subtopic: Contracting

- Contracting personnel need to consider the differences in approach that may be necessary when contracting for Agile.
  - CDRLs

Subtopic: Systems Engineering

- SE personnel need to consider the differences in approach that may be necessary when contracting for Agile.
  - Requirements management
  - Technical review cadence/cycle

Subtopic: Program Management

- PM personnel need to consider the differences in approach that may be necessary when contracting for Agile.
  - Product owner/manager role
  - Increased interaction with stakeholders
    - Users
    - High level oversight
    - Executing Contractors
  - Execution and review cadence

Subtopic: BFM/CE

- BFM/CE personnel need to consider the differences in approach that may be necessary when contracting for Agile.
  - CEs should be